COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2019

ESTI MATE SUMVARY 12:13: 01
CONTI D C20191 ESTI MATE NO 0017 PROG SPEC YR: 2005
PCN: 20191- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 233.0 DAYS TI ME ALLOW 234 WORK DAYS
PR US36 D 15-X & D- 15-1 PERCENT TIME:  99.57 ORI G TI ME ALLON 200 WORK DAYS
PRQJECT NO. ER0361- 115
PR US36 D-15-X & D-15-1
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 11/ 18/ 2019 DATE TI ME STARTED 08/01/2017
4901 S. Wndernere St DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 06/ 30/ 2017 DATE TI ME STOPPED 11/19/2019
DATE CONTRACT EXECUTED 07/19/2017 DATE ACCEPTED 11/19/ 2019
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 08/01/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8, 243,909. 83 PARTI Cl PATI NG $  7,672,480.84 $ 18, 000. 00
AWARD PRQJECT AMI:  $  7,680,036.00 NON- PARTI Cl PATI NG 176, 538. 15 0.00
PERCENT COMPLETE: 95. 21% TOTAL EARNI NGS 7,849, 018. 99 18, 000. 00
FUNDS AVAI LABLE: $ 394, 890. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,849, 018. 99 18, 000. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 15, 200. 54 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,833, 818. 45 18, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,833, 818. 45 18, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

201- 00005

202- 00010

202- 00019

202- 00026

202- 00027

202- 00035

202- 00037

202- 00090

202- 00200

202- 00202

C20191

ROADWAY

20191-BI D
ER0361- 115

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

of

of

of

of

of

of

of

Debri s

Tree

Inl et

Sl ope and Ditch Paving

Ri prap

Pi pe

End Section

of Delineator

of

of

Si dewal k

GQutter

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
25, 000. 00000
246. 000
EACH
150. 00000
3. 000
EACH
625. 00000
18. 000
5
20. 00000
2, 335. 000
5%
16. 00000
299. 000
LF
33. 00000
2.000
EACH
350. 00000
18. 000
EACH
14. 00000
33.000
sy
90. 00000
44,000
LF

17. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

246. 000
0. 000
246. 000

3. 000
0. 000
3. 000

18. 000
0. 000
18. 000

2,335.000
0. 000
2, 335. 000

299. 000
0. 000
299. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

33. 000
0. 000
33. 000

44.000
0. 000
44.000

Page 2

ESTI MATE RUN11/18/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

25, 000

25, 000

36, 900

1, 875.

360.

37, 360

9, 867

350.

252.

2,970

748.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 41. 000 22.000
LF 0. 000 0. 00
13. 00000 22.000 286. 00
0065 202-00206 Renoval of Concrete Curb Ranp 8. 000 8. 000
SY 0. 000 0. 00
65. 00000 8. 000 520. 00
0070 202-00220  Rerpval of Asphalt Mat 11, 038. 000 11, 038. 000
Sy 0. 000 0. 00
2.70000 11, 038. 000 29, 802. 60
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 35, 670. 000 35, 670. 000
5% 0. 000 0. 00
2.50000 35, 670. 000 89, 175. 00
0080 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 811. 000 811. 000
Sy 0. 000 0. 00
9. 00000 811. 000 7,299.00
0085 202-00250 *Renpval of Pavenent Marking 8, 323. 000 8,323. 000
SF 0. 000 0. 00
3.00000 8, 323. 000 24, 969. 00
0090 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 16. 000 16. 000
EACH 0. 000 0. 00
85. 00000 16. 000 1, 360. 00
0100 202-01035 Renpval of Gate 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0105 202-01130 Renoval of Guardrail Type 3 731. 000 508. 000
LF 0. 000 0. 00
4. 00000 508. 000 2,032.00
0110 202-01170 Renoval of Guardrail Type 7 660. 000 660. 000
LF 0. 000 0. 00

11. 00000 660. 000 7,260.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01300 Renoval of End Anchorage 8. 000 3. 000
EACH 0. 000 0.00
220. 00000 3. 000 660. 00
0120 202-04002 Clean Cul vert 6. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0125 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0130 203-00012 Unclassified Excavation (Conplete In Place) (Special) 10, 155. 000 10, 155. 000
cY 0. 000 0. 00
12. 00000 10, 155. 000 121, 860. 00
0135 203-00060 Enbankment Material (Conplete In Place) 25, 700. 000 25, 700. 000
cY 0. 000 0.00
7.30000 25, 700. 000 187, 610. 00
0140 203-00100 Mick Excavation 282. 000 282.000
cY 0. 000 0. 00
23. 00000 282.000 6, 486. 00
0145 203-00400 *Rock Excavation 1, 425. 000 1, 425. 000
cY 0. 000 0. 00
50. 00000 1, 425. 000 71, 250. 00
0150 203-00600  Stri pping 2, 196. 000 813. 000
cY 0. 000 0. 00
19. 00000 813. 000 15, 447. 00
0155 203-01510 Backhoe 50. 000 28. 000
HOUR 0. 000 0. 00
185. 00000 28. 000 5,180. 00
0160 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0165 203-01597 Pot hol i ng 50. 000 33. 000
HOUR 0. 000 0. 00

250. 00000 33. 000 8, 250. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01598 *Pot hol i ng ( Speci al ) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0175 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0180 206-00000 Structure Excavation 4, 147. 000 4,147.000
cy 0. 000 0. 00
24.00000 4,147. 000 99, 528. 00
0185 206-00010  Structure Excavation (Special) 14, 348. 000 14, 348. 000
cY 0. 000 0. 00
19. 00000 14, 348. 000 272,612.00
0190 206- 00050 Structure Backfill (Special) 3, 345. 000 880. 000
cY 0. 000 0. 00
24.00000 880. 000 21,120. 00
0191 206- 00065 Str Bkfl (FlowFill) Added Item Structure Backfill 176. 000 176. 000
(Flowfill)
cY 0. 000 0. 00
262. 85000 176. 000 46, 261. 60
0195 206- 00510 Filter Material (Class A) 1, 709. 000 1, 709. 000
cy 0. 000 0. 00
78. 00000 1, 709. 000 133, 302. 00
0200 207-00205 Topsoi | 1, 613. 000 550. 000
cY 0. 000 0. 00
24.00000 550. 000 13, 200. 00
0201 207-00405 Topsoi |l (Spec) Add Topsoil (Special) 4, 339. 000 4,339. 000
cY 0. 000 0. 00
45. 08000 4, 339. 000 195, 602. 12
0205 208-00002 Erosion Log Type 1 (12 Inch) 2,024.000 2,024.000
LF 0. 000 0. 00
3.50000 2,024. 000 7,084.00
0210 208-00035  Aggregate Bag 190. 000 190. 000
LF 0. 000 0. 00

10. 00000 190. 000 1, 900. 00



CONTI D

PREV QTY/

CAT NO0200

0215 208-00041

0220

208- 00045

0225

208- 00051

0230

208- 00070

0235

208- 00103

0240

208- 00105

0245

208- 00106

0250

208- 00107

0255

208- 00207

0260

208- 00400

0265 210-00001

ROADWAY

C20191
20191-BI D
ER0361- 115
| TEM
DESCRI PTI ON
Rock Check Dam
Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Contr ol

Reset Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
1, 550. 00000
6. 000
EACH
850. 00000
0. 000
LF
6. 00000
2.000
EACH
1, 900. 00000
50. 000
HOUR
40. 00000
20. 000
HOUR
89. 00000
100. 000
HOUR
135. 00000
0. 000
HOUR
40. 00000
55. 000
DAY
175. 00000
1. 000
LS

150, 000. 00000

3. 000

620. 00000

QrY TH'S PERI OD
QTY TO DATE

15.

12.
. 000
12.

53.
. 000
53.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
15.

000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

5,100

3, 800

1,335

1,620

9, 275

150, 000

620.

.00

00

.00

00

.00

00

00

.00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0270 210-00013

0275 210-00015

0280 210-00510

0285 210-00810

0290 210-04010

0295 210- 04050

0300 212-00006

0305 212-00028

0310 212-00032

0315 213-00003

0320 213-00004

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Reset Mail box Structure (Type 3)

Reset End Section

Rebui I d Portions of Present Structure

*Reset Ground Sign

*Adj ust Manhol e

*Adj ust Val ve Box

Seedi ng (Native)

Seedi ng (Wetl ands)

Soi | Condi tioni ng

Mil chi ng (Weed Free)

Ml ching (Weed Free Straw)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
565. 00000
1. 000
EACH
700. 00000
1. 000
LS
7, 350. 00000
7.000
EACH
396. 00000
12. 000
EACH
395. 00000
6. 000
EACH
300. 00000
7.100
ACRE
1, 400. 00000
0. 155
ACRE
12, 000. 00000
7.700
ACRE
1, 800. 00000
0. 050
ACRE
37, 000. 00000
0. 600
ACRE

3, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

7.000
0. 000
7.000

12. 000
0. 000
12.000

2.000
0. 000
2.000

7.100
0. 000
7.100

0. 000
0. 000
0. 000

7.700
0. 000
7.700

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

Page 7

ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

1, 695.

7, 350.

2,772.

4, 740.

600.

9, 940.

13, 860.

1, 980.

00

.00

00

00

00

00

00

.00

00

.00

00



CONTI D

CAT NO0200

0325 213-00011

0330

213-00012

0335

213- 00061

0340

214-00000

0345

214-00280

0350

214-00350

0355

214-01010

0360

214-01229

0365

214- 01401

0370

216- 00030

0375 240- 00000

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON
ROADWAY

Ml ching (Hydraulic)

Spray-on Mil ch Bl anket

Ml ch Tackifier

Landscape Mai ntenance

*Deci duous Tree (8 Foot)

*Deci duous Shrub (5 Gallon Contai ner)

*Brush Layer Cutting

Wet | and Sod Mat

*Nursery Stock Deep Rooted Container (DRC # 10)

Soi|l Retention Bl anket

(Speci al )

*Wldlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.100
ACRE
440. 00000
7.100
ACRE
2, 300. 00000
596. 000
LB
2.00000
1. 000
LS
18, 000. 00000
35. 000
EACH
460. 00000
1, 105. 000
EACH
24. 00000
1, 385. 000
EACH
10. 00000
6, 581. 000
SF
5. 00000
4,700. 000
EACH
3. 25000
2, 800. 000
%
2.30000
16. 250
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7.100
0. 000
7.100

596. 000
0. 000
596. 000

0. 000
1. 000
1.000

35. 000
0. 000
35. 000

967. 000
0. 000
967. 000

1, 385. 000
0. 000
1, 385. 000

6, 581. 000
0. 000
6, 581. 000

4, 700. 000
0. 000
4, 700. 000

2,800. 000
0. 000
2, 800. 000

16. 250
0. 000
16. 250
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ESTI MATE RUN 11/ 18/ 2019

18, 000

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

16, 330

1,192.

18, 000

16, 100

23, 208

13, 850

32, 905

15, 275

6, 440

1, 625.

.00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

240- 00010

240- 00020

304- 06000

304- 09014

403- 00720

403- 09210

403- 33721

403- 34751

411-10255

506- 00030

506- 00222

ROADWAY

C20191
20191-BI D
ER0361- 115
| TEM
DESCRI PTI ON
Renoval of Nests
Netting

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Special)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot M x Asphalt (Grading S) (75) (PG 58-28)

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Enul si fied Asphalt (Sl ow Setting)

G outed R prap

Riprap (18 Inch) (Special) (CP)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
HOUR
120. 00000
0. 000
%
4. 70000
5, 100. 420
TON
34. 00000
3. 000
TON
60. 00000
159. 000
TON
220. 00000
0. 000
TON
255. 00000
3, 054. 460
TON
96. 00000
6, 313. 220
TON
107. 00000
3, 527. 000
GAL
18. 00000
1, 846. 000
cy
119. 00000
813. 000
cy

108. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

5, 100. 420
0. 000
5, 100. 420

0. 000
0. 000
0. 000

120. 290
0. 000
120. 290

0. 000
0. 000
000

=

3, 054. 460
0. 000
3, 054. 460

6, 313. 220
0. 000
6, 313. 220

3,527. 000
0. 000
3,527. 000

1, 846. 000
0. 000
1, 846. 000

813. 000
0. 000
813. 000
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ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

360.

173, 414

26, 463

293, 228

675,514

63, 486

219,674

87, 804

00

.00

28

.00

80

.00

16

54

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 506-00237 Riprap (36 Inch) (Special) 555. 000 328. 000
cY 0. 000 0.00
252. 00000 328. 000 82, 656. 00
0440 506-00243 Ri prap (42 Inch) (Special) 128. 000 79. 000
cY 0. 000 0. 00
255. 00000 79. 000 20, 145. 00
0445 506-00418 Soil Riprap (18 Inch) 2, 366. 000 2, 366. 000
cY 0.000 0.00
74.00000 2,366. 000 175, 084. 00
0450 506-00424  Soil Riprap (24 Inch) 5,977. 000 5,977. 000
cY 0. 000 0. 00
89. 00000 5,977. 000 531, 953. 00
0455 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 2.000
cY 0. 000 0.00
500. 00000 2.000 1, 000. 00
0460 515-00120 *Wat er proof i ng (Menbr ane) 811. 000 811. 000
SY 0. 000 0. 00
18. 50000 811. 000 15, 003. 50
0465 601-03000 Concrete Class D 3. 000 2.000
cY 0. 000 0.00
760. 00000 2.000 1, 520. 00
0470 602-00000 Rei nforcing Steel 272.000 136. 000
LB 0. 000 0. 00
0. 90000 136. 000 122. 40
0475 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 58. 000
LF 0. 000 0.00
92. 00000 58. 000 5, 336. 00
0480 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0485 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 67. 000 0. 000
(Conplete In
LF 0. 000 0.00

150. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0487 900- 00006

0490 603-05024

0491 603-10180

0495 604- 00305

0500 604-00310

0505 604-16005

0510 604-19105

0515 604-30015

0520 606-00301

0525 606-01340

0530 606-01370

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

Added Item (Dol lar)/ Restocking Fee

24 Inch Reinforced Concrete End Section

18 In CSP

Inlet Type C (5 Foot)

Inlet Type C (10 Foot)

Inlet Type 16 (5 Foot)

Inlet Type R L 5 (5 Foot)

Manhol e Sl ab Base (15 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transi tion Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
699. 380
DOL
1. 00000
2.000
EACH
1, 700. 00000
80. 000
LF
172. 00000
1. 000
EACH
2, 100. 00000
2.000
EACH
3, 100. 00000
1. 000
EACH
2, 500. 00000
1. 000
EACH
3, 700. 00000
1. 000
EACH
5, 600. 00000
894. 000
LF
29. 00000
3. 000
EACH
1, 030. 00000
3. 000
EACH

1, 865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

699. 380
0. 000
699. 380

2.000
0. 000
2.000

80. 000
0. 000
80. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

777.000
0. 000
777.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

Page 11

ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

699.

3, 400

13,760

2,100

6, 200

2,500

3,700

5, 600

22,533

2,060

5,595

38

00

00

00

00

00

00

00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 606-01380 *Transition Type 3H 4.000 4.000
EACH 0. 000 0.00
1, 220. 00000 4. 000 4,880. 00
0540 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
845. 00000 2.000 1, 690. 00
0545 606-01390 *End Anchorage Type 3K 3. 000 3. 000
EACH 0. 000 0.00
1, 550. 00000 3. 000 4, 650. 00
0550 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0555 607-00000  *Line Post 2.000 0. 000
EACH 0. 000 0.00
41. 00000 0. 000 0. 00
0560 607-01000 *Fence Barbed Wre with Metal Posts 48. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0565 607-11525 Fence (Plastic) 385. 000 250. 000
LF 0. 000 0.00
2.50000 250. 000 625. 00
0570 608-00006 Concrete Sidewal k (6 Inch) 50. 000 46. 000
SY 0. 000 0. 00
85. 00000 46. 000 3, 910. 00
0575 608-00010 Concrete Curb Ranp 31. 000 23. 000
Sy 0. 000 0.00
145. 00000 23.000 3,335.00
0580 609-21020 Curb and Gutter Type 2 (Section II-B) 213. 000 198. 000
LF 0. 000 0. 00
29. 00000 198. 000 5, 742. 00
0585 609-24008 CGutter Type 2 (8 Foot) 44. 000 44. 000
LF 0. 000 0.00

77.00000 44.000 3, 388. 00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 612-00001  *Delineator (Type I) 17. 000 13. 000
EACH 0. 000 0. 00
25. 00000 13. 000 325. 00
0595 612-00002 *Del i neator (Type Il) 23.000 14. 000
EACH 0. 000 0. 00
26. 00000 14. 000 364. 00
0600 612-00003  *Delineator (Type IIl) 8. 000 8. 000
EACH 0. 000 0. 00
27.00000 8. 000 216. 00
0605 614-00011 *Sign Panel (Class I) 74.000 74.000
SF 0. 000 0. 00
19. 00000 74.000 1,406. 00
0610 614-00012  *Sign Panel (Cass I|1) 78.000 60. 000
SF 0. 000 0. 00
24.00000 60. 000 1, 440. 00
0615 614-01512 *Steel Sign Support (2-1nch Round)(Post) 61. 000 51. 000
LF 0. 000 0. 00
13. 00000 51. 000 663. 00
0620 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 5. 000
EACH 0. 000 0. 00
205. 00000 5. 000 1, 025. 00
0625 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 118. 000 116. 000
LF 0. 000 0. 00
15. 00000 116. 000 1, 740. 00
0630 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 10. 000
EACH 0. 000 0. 00
340. 00000 10. 000 3, 400. 00
0635 621-00450 *Det our Pavenent 336. 000 336. 000
SY 0. 000 0. 00
75. 00000 336. 000 25, 200. 00
0640 624-27019 18 Inch Drainage Pipe (Class 7) (Conplete In Place) 165. 000 165. 000
LF 0. 000 0. 00

75. 00000 165. 000 12,375.00



CONTI D

CAT NO0200

0645

0650

0651

0655

0660

0665

0670

0675

0680

0685

0690

624- 27025

625- 00000

625- 00001

626- 00000

626-01103

627- 00008

627-00013

627- 30405

627-30410

629- 01031

630- 00000

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON

ROADWAY

24 Inch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

Const Surveying (Hour) Added Hourly Survey

*Mobi | i zati on

Public Information Services (Tier

)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Survey Monunent (Type 3A)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

105. 000
LF
99. 00000

1. 000
LS
170, 000. 00000

64. 000
HOUR
150. 00000
1. 000
LS

656, 000. 00000

1. 000
LS
13, 000. 00000
262. 000
GAL
170. 00000
585. 000
GAL
73. 00000
612. 000
SF
22. 00000
928. 000
SF
14.00000
1. 000
EACH
895. 00000
6, 394. 000
HOUR

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1. 000

64. 000
0. 000
64. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

6, 394. 000
0. 000
6, 394. 000

Page 14

ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

10, 395

170, 000

9, 600

656, 000

13, 000

44, 540

42,705

13, 464

12,992

895.

204, 608

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0695

0700

0705

0710

0715

0720

0725

0730

0735

0740

0745

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

630- 80360

630-80370

630- 80380

C20191

20191-BID
ER0361- 115

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Si ze O

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
157. 000
DAY
135. 00000
220. 000
DAY
1, 000. 00000
11. 000
EACH
115. 00000
101. 000
EACH
91. 00000
74.000
EACH
92. 00000
31.000
EACH
93. 00000
8. 000
EACH
9, 200. 00000
4. 000
EACH
1, 200. 00000
200. 000
EACH
35. 00000
2, 040. 000
LF
38. 00000
325. 000
EACH

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

157. 000
0. 000
157. 000

203. 000
0. 000
203. 000

11. 000
0. 000
11. 000

101. 000
0. 000
101. 000

74.000
0. 000
74.000

31. 000
0. 000
31. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

185. 000
0. 000
185. 000

2, 040. 000
0. 000
2, 040. 000

325. 000
0. 000
325. 000
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ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

21,195

203, 000

1, 265.

9, 191.

6, 808

2,883

46, 000

2,400

6, 475

77,520

2,925

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 630-85010 I mpact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00
0751 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70010 F/ A Mnor Contract Revisions 65, 627. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70018 *F/ A Roadway Snoot hness I ncentive 10, 000. 000 70. 400
FA 0. 000 0. 00
1. 00000 70. 400 70. 40
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 17, 014. 300
FA 0. 000 0. 00
1. 00000 17,014. 300 17, 014. 30
0780 700-70023 F/ A On- The-Job Trai nee 2,560. 000 2,560. 000
FA 0. 000 0. 00
1. 00000 2, 560. 000 2,560. 00
0785 700-70100 F/ A Rel ocate 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6,410,791.93$ 18, 000.00 $ 6, 006, 942. 08
CAT NO0201 ROADWAY 0201

0076 202-00240 Rem Asphalt Mat (Planing) CMO # 015 1, 600. 000 1, 600. 000
SY 0. 000 0. 00
15. 50000 1, 600. 000 24, 800. 00
0401 403-00720 HVA (Patching) (Asph) CMO # 015 0. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0416 403-34751 HVA (G SX) (75) (PG 64-28) CMO # 015 251. 540 251. 540
TON 0. 000 0. 00
185. 40000 251. 540 46, 635. 52
0421 411-10255 Enul Asph (SS) CMO # 015 105. 000 105. 000
GAL 0. 000 0. 00
18. 00000 105. 000 1, 890. 00
0656 626- 00000 Mbbi | i zation CMO # 015 Kol be Striping 0. 000 1. 000
LS 0. 000 0. 00
3, 650. 00000 1. 000 3, 650. 00
0657 626- 00000 Mobi i zation CMO # 015 Rocky Mn. Signing 0. 000 1. 000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0658 626- 00000 Mobi | i zation CMO # 015 Martin Marietta Materials 0. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0666 627-00008 Mbd Epoxy Pvnt Mg CMO # 015 11. 000 11. 000
GAL 0. 000 0. 00
178. 00000 11. 000 1, 958. 00
0671 627-00013  Pvnt Mg Paint (High Build) CVO # 015 0. 000 0. 000
GAL 0. 000 0. 00

88. 00000 0. 000 0.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 11/ 18/ 2019

CAT NO0201

0691

0696

0701

0711

0716

0721

0731

0736

0746

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80357

630- 80360

630- 80380

CAT NO0301

0805

202- 00020

C20191
20191-BID
ER0361- 115
| TEM
DESCRI PTI ON
ROADWAY 0201

Fl aggi ng CMO # 015

Traf Crl

I nspection CMO # 015

Traf Crl

Mymt MO # 015

Const Traf Sign (A) CMO # 015

Const Traf Sign (B) CMO # 015

Const Traf Sign (C) CMO # 015

Fl ash Arrow Panel

(B Ty) CMD # 015

Dev CMO # 015

Drum Channel

Traffic Cone CMO # 015

STRUCTURE D- 15- BT

Renoval of Concrete Box Cul vert

ESTI MATE NGO 0017 12:13: 01
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
120. 750 120. 750
HOUR 0. 000 0. 00
35. 50000 120. 750 4, 286. 63
0. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0. 00
7.000 7.000
DAY 0. 000 0. 00
1, 440. 00000 7.000 10, 080. 00
0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
18. 000 18. 000
EACH 0. 000 0. 00
24. 00000 18. 000 432.00
0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
358. 50000 0. 000 0. 00
14. 000 14. 000
EACH 0. 000 0. 00
24. 00000 14. 000 336. 00
50. 000 50. 000
EACH 0. 000 0. 00
12. 00000 50. 000 600. 00
CAT 0201  CURRENT AMI $  91,018.15$% 0.00% 102, 468. 15
1.000 1.000
EACH 0. 000 0. 00
15, 738. 00000 1.000 15, 738. 00



CONTI D

CAT NO0301

0810 206- 00000

0815 206- 00100

0820 206-00200

0825 206- 00360

0830 206-01781

0835 206-01782

0840 502-00100

0845 502-00460

0850 502-11489

0855 515-00120

0860 518-01004

C20191

20191-BID
ER0361- 115

| TEM
DESCRI PTI ON
STRUCTURE D- 15- BT
Structure Excavation
Structure Backfill (Cass 1)
Structure Backfill (O ass 2)

Mechani cal Rei nforcenent of Soil

Shoring (Area 1)

Shoring (Area 2)

*Drilling Hole to Facilitate Pile Driving

Pile Tip

*Steel Piling (HP 14x89)

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 |nch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
544. 000
cy
24. 00000
1, 504. 000
cy
53. 00000
108. 000
cy
18. 00000
1, 286. 000
cy
20. 00000
0. 000
LS
15, 200. 00000
0. 000
LS
13, 500. 00000
490. 000
LF
285. 00000
22.000
EACH
164. 00000
562. 000
LF
102. 00000
1, 375. 000
sy
18. 50000
128. 000
LF

310. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

544.000
0. 000
544.000

1, 504. 000
0. 000
1, 504. 000

108. 000
0. 000
108. 000

1, 286. 000
0. 000
1, 286. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

490. 000
0. 000
490. 000

22.000
0. 000
22.000

562. 000
0. 000
562. 000

1, 375. 000
0. 000
1, 375. 000

128. 000
0. 000
128. 000

Page 19

ESTI MATE RUN 11/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:01

AMOUNT

13, 056

79,712

1,944

25,720

139, 650

3, 608

57,324

25, 437

39, 680

00

00

00

00

.00

.00

00

00

00

50

00



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE D- 15- BT

0865 601-03040 Concrete Class D (Bridge) 618. 000 618. 000
cY 0. 000 0. 00
650. 00000 618. 000 401, 700. 00
0866 700-70034 F/ A Added Ther nocoupl es 454. 880 454. 880
FA 0. 000 0. 00
1. 00000 454. 880 454,88
0870 602-00000 *Reinforcing Steel 13, 808. 000 13, 808. 000
LB 0. 000 0. 00
0. 90000 13, 808. 000 12, 427. 20
0875 602- 00020 *Rei nforcing Steel (Epoxy Coated) 97, 729. 000 97, 729. 000
LB 0. 000 0. 00
1. 20000 97, 729. 000 117, 274. 80
0880 603-50015 15 Inch Plastic Pipe 123. 000 123. 000
LF 0. 000 0. 00
134. 00000 123. 000 16, 482. 00
0885 606-11032 *Bridge Rail Type 10M ( Speci al ) 400. 000 400. 000
LF 0. 000 0. 00
215. 00000 400. 000 86, 000. 00
0885 MATERI AL ALLOWANCE Bri dge Rail Type 10M (Speci al) 0. 000
LF 0. 000 0. 00
109. 65000 0. 000 0. 00
0890 618-00184  *Prestressed Concrete | (BT84) 1, 227. 000 1,227. 000
LF 0. 000 0. 00
270. 00000 1, 227.000 331, 290. 00
0890 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0891 700- 70034 F/ A Added Pilot Car Escort I|nvoice 1, 715. 000 1, 715. 000
FA 0. 000 0. 00
1. 00000 1, 715. 000 1,715.00

CAT 0301 CURRENT AMI $ 1,369, 213.38% 0.00$ 1,369, 213. 38



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL

0895 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0896 900-00006 Added Item (Dollar)/ Added Concrete Renpval of O d 19, 059. 890 19, 059. 890
Abut nent
DOL 0. 000 0. 00
1. 00000 19, 059. 890 19, 059. 89
0900 206-00000  Structure Excavation 372.000 372. 000
cY 0. 000 0. 00
24.00000 372. 000 8,928. 00
0905 206-00100 Structure Backfill (Cdass 1) 47.000 0. 000
cY 0. 000 0. 00
53. 00000 0. 000 0. 00
0906 700-70034 *F/A 128, 265. 610 128, 265. 610
FA 0. 000 0. 00
1. 00000 128, 265. 610 128, 265. 61
0910 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0. 000 0. 00
6, 318. 00000 1. 000 6, 318. 00
0911 641-10000 Shotcrete Added Shoring Area 3 Shotcrete 6,427. 890 6,427.890
Sy 0. 000 0. 00
1. 00000 6,427. 890 6, 427. 89
0915 503-00030 *Drilled Caisson (30 Inch) 114. 000 114. 000
LF 0. 000 0. 00
478. 00000 114. 000 54, 492. 00
0916 900-00014 Added Item (Lunmp Sum)/ Added Steel Casing Pipe 1. 000 1.000
LS 0. 000 0. 00
2,634. 00000 1. 000 2,634.00
0917 900-00014 Added Item (Lunp Sum)/ Added Soil Nails 1. 000 1. 000
LS 0. 000 0. 00
5, 825. 00000 1. 000 5,825. 00
0918 601-40300 *Structural Concrete Coating Added |tem Structural 81. 000 81.000

Concrete Coating
Sy 0. 000 0. 00

31. 68000 81. 000 2,566. 08



CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20191-BI D ESTI MATE RUN 11/ 18/ 2019
PRQJECT: ER0361- 115 ESTI MATE NO 0017 12:13: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL

0920 601-03050 Concrete Class D (Wall) 51. 000 51. 000
cY 0. 000 0.00
765. 00000 51. 000 39, 015. 00
0925 602- 00000 Rei nf orcing Steel 9, 771. 000 9, 771. 000
LB 0. 000 0. 00
0. 90000 9, 771. 000 8, 793. 90
0930 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
CAT 0302 CURRENT AMI $  298,816.37$ 0.00% 296, 325.37

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0935 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0936 900- 00006 Added Item (Dol lar)/ 14, 670. 000 14,670. 000
DOL 0. 000 0.00
1. 00000 14, 670. 000 14, 670. 00
0940 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0945 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
CAT 0400 CURRENT AMT $ 74,070.00 $ 0.00% 74,070. 00

PRQJECT TOTAL CURRENT AMI $ 8, 243,909.83$% 18, 000.00 $ 7,849, 018. 98



